COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 12/ 2019

ESTI MATE SUMVARY 09: 57: 06
CONTI D C21792 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 21792- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 0.0 DAYS TIVE ALLOW 105 WORK DAYS
SI GNAL CABI NET UPGRADE PHASE |11 PERCENT TI ME: 0.00 ORI G TIME ALLOW 105 WORK DAYS
PROJECT NO. NHPPR100- 280
SI GNAL CABI NET UPGRADE PHASE 111
NAMVE OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COMPANY PAY PERI OD ENDI NG 02/ 25/ 2019 DATE TI ME STARTED 11/13/2018
5400 M. Meeker Rd. DATE LET 10/ 18/ 2018 DATE WORK BEGAN
Suite A DATE AWARDED 10/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/08/2018 DATE ACCEPTED
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 11/13/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 990, 576. 00 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQIECT AMT: $ 1,803, 660.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 0.00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $ 1,990,576.00 STOCKPI LED MATERI ALS 826, 166. 00 302, 610. 00
GROSS EARNI NGS 826, 166. 00 302, 610. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 826, 166. 00 302, 610. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 826, 166. 00 302, 610. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 302, 610. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21792-BID ESTI MATE RUN 03/ 12/ 2019
PRQJECT: NHPPR100- 280 ESTI MATE NO 0003 09: 57: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00855 Renoval of Traffic Signal Controller Cabinet 16. 000 0. 000
EACH 0. 000 0. 00
932. 00000 0. 000 0. 00
0010 203-01597 Pot hol i ng 48. 000 0. 000
HOUR 0. 000 0. 00
246. 00000 0. 000 0. 00
0015 208-00002 Erosion Log Type 1 (12 Inch) 50. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0020 208-00035  Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0.00
245. 00000 0. 000 0. 00
0030 208-00051 StormDrain Inlet Protection (Type I) 100. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0035 208-00052 StormDrain Inlet Protection (Type Il) 100. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0040 208-00103 Renoval and Di sposal of Sedinment (Labor) 32. 000 0. 000
HOUR 0. 000 0. 00
37. 00000 0. 000 0. 00
0045 208-00105 Renoval and Disposal of Sedinent (Equipnent) 32. 000 0. 000
HOUR 0. 000 0. 00
72.00000 0. 000 0. 00
0050 208-00106 Sweepi ng (Sedi ment Renoval ) 32.000 0. 000
HOUR 0. 000 0. 00
72.00000 0. 000 0. 00
0055 212- 00006 Seedi ng (Native) 0. 050 0. 000
ACRE 0. 000 0. 00

4,448. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

212-00032

213- 00003

213- 00061

216- 00211

607-11525

613- 00206

613-01200

613- 07023

613-07040

613-10000

613-80130

C21792

21792-BID
NHPPR100- 280

| TEM
DESCRI PTI ON

ROADWAY

Soi | Condi tioni ng

Mil chi ng (Weed Free)

Ml ch Tackifier

Soi|l Retention Bl anket (Excelsior) (Biodegradable

Class 1)

Fence (Plastic)

2 Inch Electrical

Condui t (Bored)

2 Inch Electrical

Conduit (Plastic)

Pul | Box (24"x36"x24")

Pul | Box (30"x48"x24")

Wring

Servi ce Meter Cabinet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

0. 050
ACRE
13, 344. 00000

0. 050
ACRE
5, 560. 00000
20. 000
LB
17.00000
50. 000
SY
21. 00000
300. 000
LF
4.00000
1, 248. 000
LF
37. 00000
640. 000
LF
23. 00000
16. 000
EACH
1, 470. 00000
2.000
EACH
1, 891. 00000
1. 000
LS

31, 288. 00000

16. 000
EACH
4,266. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 03/ 12/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 57: 06

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21792-BI D ESTI MATE RUN
PRQIECT: NHPPR100- 280 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 MATERI AL ALLOWANCE Servi ce Meter Cabinet 0. 000
EACH 16. 000 44, 000. 00
2, 750. 00000 16. 000 44, 000. 00
0115 614-70024 1310nm SFP Optic Mdul e 73. 000 0. 000
EACH 0. 000 0.00
198. 00000 0. 000 0. 00
0120 614-70028 CWDM SFP Optic Mdul e 12. 000 0. 000
EACH 0. 000 0.00
329. 00000 0. 000 0. 00
0125 614-70030 Optical Attenuator 85. 000 0. 000
EACH 0. 000 0.00
40. 00000 0. 000 0. 00
0130 614-70336 Traffic Signal Face (12-12-12) 2.000 0. 000
EACH 0. 000 0.00
820. 00000 0. 000 0. 00
0135 614-70448 Traffic Signal Face (12-12-12-12) 14. 000 0. 000
EACH 0. 000 0.00
882. 00000 0. 000 0. 00
0135 MATERI AL ALLOWANCE Traffic Signal Heads 0. 000
EACH 8. 000 3, 880. 00
485. 00000 8. 000 3, 880. 00
0140 614-72836 Conflict Monitor 35. 000 0. 000
EACH 0. 000 0.00
689. 00000 0. 000 0. 00
0140 MATERI AL ALLOWANCE Conflict Monitor 0. 000
EACH 35. 000 18, 200. 00
520. 00000 35. 000 18, 200. 00
0145 614-72855 Traffic Signal Controller Cabinet 16. 000 0. 000
EACH 0. 000 0.00
14, 082. 00000 0. 000 0.00
0145 MATERI AL ALLOWANCE Cabi net 0. 000
EACH 1.000 10, 520. 00

10, 520. 00000 1. 000 10, 520. 00



CONTI D

CAT NO0200

0150

0150

0155

0155

0160

0160

0165

0170

0175

0180

0185

614-72884

614- 86248

614- 86800

614- 87006

614-87011

614-87012

614-87015

614-87320

C21792
21792-BID
NHPPR100- 280

| TEM
DESCRI PTI ON

ROADWAY

Traffic Signal

MATERI AL ALLOWANCE

Traffic Signal

MATERI AL ALLOWANCE Control | er

Uni nterrupted Power Supply

MATERI AL ALLOMANCE UPS

Fi ber Optic Term nation Panel

Fi ber Optic Cable (Single Mde) (24 Fiber)

Fi ber Optic Term nation Panel

Buf fer Tube Fan Qut Kit

Closed Circuit Tel evision

COLORADO DEPARTMENT OF TRANSPORTATI ON

Vehicle Detector (Mcro Wave Type)

Control ler (Type 2070LC)

(6 Fiber)

(12 Fi ber)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
66. 000
EACH
8, 391. 00000
EACH
7, 025. 00000
35. 000
EACH
4,568. 00000
EACH
3, 882. 80000
16. 000
EACH
6, 626. 00000
EACH
5, 632. 00000
8. 000
EACH
529. 00000
295. 000
LF
1. 77000
17. 000
EACH
684. 00000
16. 000
EACH
44. 00000
22.000
EACH

3, 446. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

66. 000
0. 000
66. 000

0. 000
0. 000
0. 000

0. 000
35. 000
35. 000

0. 000
0. 000
0. 000

0. 000
16. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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135, 898

90, 112

.00

.00

.00

00

.00

00

.00

.00

.00

.00

.00

09: 57: 06

AMOUNT

463, 650

135, 898

90, 112

.00

00

.00

00

.00

00

.00

.00

.00

.00

.00



CONTI D: C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21792-BI D ESTI MATE RUN
PRQIECT: NHPPR100- 280 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0185 MATERI AL ALLOWANCE Traffic Equi pment 22.000
EACH 0. 000 0. 00
2,723. 00000 22.000 59, 906. 00
0190 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
14, 679. 00000 0. 000 0.00
0195 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 365. 000 0. 000
LF 0. 000 0. 00
2.27000 0. 000 0. 00
0200 614-87501 Splice Fiber Optic Cable (1 Strand) 338. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0.00
0205 614-87691 Ethernet Switch Type | 1. 000 0. 000
EACH 0. 000 0. 00
2,844.00000 0. 000 0. 00
0210 614-87692 Et hernet Switch Type 11 34.000 0. 000
EACH 0. 000 0. 00
2, 844. 00000 0. 000 0.00
0215 614-87697 Et hernet Aggregation Switch Type | 2.000 0. 000
EACH 0. 000 0. 00
7,047. 00000 0. 000 0. 00
0225 626- 00000 Mbbi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
115, 000. 70000 0. 000 0.00
0230 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0. 000 0. 00
9, 786. 00000 0. 000 0. 00
0235 630-00000 Flagging 40. 000 0. 000
HOUR 0. 000 0. 00
39. 00000 0. 000 0.00
0240 630- 00003 Uni forned Traffic Control 170. 000 0. 000
HOUR 0. 000 0. 00

95. 00000 0. 000 0. 00



CONTI D: C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21792-BI D ESTI MATE RUN 03/ 12/ 2019
PRQIECT NHPPR100- 280 ESTI MATE NO. 0003 09: 57: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0245 630- 00006 Uniforned Traffic Control (Vehicle) 170. 000 0. 000
HOUR 0. 000 0. 00
23. 00000 0. 000 0. 00
0250 630- 00007 Traffic Control Inspection 19. 000 0. 000
DAY 0. 000 0. 00
167. 00000 0. 000 0.00
0255 630-00012 Traffic Control Managenent 95. 000 0. 000
DAY 0. 000 0. 00
751. 00000 0. 000 0. 00
0260 630-80341 Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0.00
0265 630-80342 Construction Traffic Sign (Panel Size B) 52. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0270 630-80380 Traffic Cone 40. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0.00
0275 630-80393 St ackabl e Vertical Panels 10. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0280 630-80415 Advanced Warning Fl ashing or Sequencing Panel (C Type) 30. 000 0. 000
DAY 0. 000 0. 00
84. 00000 0. 000 0.00
0285 630-85020 Mbobile Attenuator 2. 000 0. 000
EACH 0. 000 0. 00
4,671. 00000 0. 000 0. 00
0290 700-70010 F/ A M nor Contract Revisions 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70011 F/ A Partnering 450. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0300 700-70016

0305 700-70082

0310 700-70310

0315 700-70380

CAT NO0400

0220 620-00020

C21792
21792-BID
NHPPR100- 280

| TEM
DESCRI PTI ON

ROADWAY

F/ A Fuel

Cost Adj ust ment

F/ A Furnish & Install

F/ A Landscapi ng

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

El ectri cal

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

ESTI MATE RUN 03/ 12/ 2019

ESTI MATE NO: 0003 09: 57: 06
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
34, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,989,742.00%  302,610.00$ 826, 166. 00
1. 000 0. 000
EACH 0. 000 0. 00
834. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 834.00 $ 0.00$ 0. 00
PRQJECT TOTAL CURRENT AMI $ 1,990,576.00$%  302,610.00$% 826, 166. 00



